

~~CONFIDENTIAL~~

16 FEB 1983

REAL ESTATE AND CONSTRUCTION DIVISION WEEKLY REPORT FOR
PERIOD ENDING 16 FEBRUARY 19831. Progress Report Tasks Assigned by the DCI/DDCI:

None

2. Items or Events of Major Interest that have Occurred During the Preceding Week:

25X1 a. OC/Test and Inspection Shop [] - Due to storm conditions on Friday and through the weekend, the General Services Administration has delayed the bid opening for the OC/Test and Inspection Shop until Friday, 18 February vice 15 February 1983. The added time will allow subcontractors time to review specifications and design drawings and ensure a better bid response. []

25X1 b. Snow Removal [] - (Presumably, the events related to snow removal or lack thereof are generally already known).
25X1 Otherwise, RECD assisted in efforts primarily []
25X1 related to getting the owner to do his job or get it done some other way. These efforts included restoring heat all weekend for people trapped in the building and getting a contractor to sand the main road to the garage. []
25X1 []
25X1

3. Significant Events Anticipated During the Coming Week:

None

~~CONFIDENTIAL~~